
AppendLx A 

STATEMENT OF WORK 

Jorgensen Forge EarJy Action Area Non-Time Critical Removal Action 

This Statement of Work (SOW) i Appendix A to the Administrative Settlement Agreement and 

Order on Con ent Por Non-Time Critical Removal Action (NTCRA) Implementation (Settlement 

Agreement), for the Jorgensen Forge Early Action Area (EAA) (Figme I), U.S. Environmental 

Proteclion Agency (EPA) Docket No. CERCLA- 10-2013-0032 located within the Lower 

Duwamish Waterway Superfond Site (LDW Site). It sets forth an outline of the requirements 

which hall be completed for the Removal Design/Removal Action (R vD/R v ) of the NTCRA 

selected in the Action Memorandum is ued on July 29, 2011. The RvD is generally those 

activities to be undertaken Lo develop the final plan and. pecification , general provisions, and 

requirements necessary to implement the NTCRA in the RvA phase. The RvA is generally the 

implementation pha e of the NTCRA, including necessary operation and maintenance, 

performance monitoring, and requirements. The RvA wiJJ be detailed dming RvD phase. 

General Requirements: 

Respondent hall conduct the RvD/RvA in accordance with this Settlement Agreement, 

including all appendices, in a manner consistent to the extent practicable with EPA policy and 

guidance for conducting Remedial Design/Remedial Action. 

I. PERFORMANCE STANDARDS 

Respondent shall perform the Work as et forth in the deliverables approved by EPA, including 

the Operation Monitoring and Maintenance Plan (OMMP) which establishes long-term 

moni toring requirements and potential future additional response actions; to ensure that 

performance tandard · are achieved for the removal action area. The R v A is the area 

encompassed within the EPA-approved Removal Action Boundary (RAB) and will be subject to 

ten year of Jong-term monitoring of contaminants of concern (COCs), under this Settlement 

Agreement, and as set forth in the Action Memorandum, to document changes in surface 

ediment COC concentrations over time following completion of the Work. Respondent will 

on ly be responsible under this Settlement Agreement for recontamination attributab le to the 

Jorgen ·en Forge facility. EPA does not anticipate that subsurface sediments beneath the 

Jorgen ·en Forge EAA backfill will need to be removed or that the Jorgensen Forge EAA backfill 

will be considered a cap in the future. 

Page I 



II. WORK TO BE PERFORMED BY RESPONDENT 

11.1 Supporting Plans 

The following are the primary project planning and supporting tasks. 

11.2 Removal Design/Removal Action 

1. Tas~ 1 - Removal Design 

11. Task 2 - Removal Action Work Plan 

iii. Task 3 - Removal Action Construction Implementation and Reporting 

1v. Task 4 - Community Involvement Support 

v. Task 5 - Institutional Controls 

All documents, including work plans, reports , and memoranda required under this Settlement 

Agreement are subject to EPA review and approval as set forth in Paragraph l 8 of the Settlement 

Agreement. All revised deliverables shall include a transmittal that states that the revision 

responds to each comment and identifies how the comment was addressed in the revision. All 

progress reports will be used by EPA for informational purposes only and will not be formally 

approved. 

11.2.1 

!1.2.1.1 

Task 1 - Removal Design 

Draft Final Design 

The Draft Final Design submittal shall include or discuss, at a minimum, the folJowing: 

1. Results of any additional field sampling (completed fol1owing submittal of the Final 

Engineering Evaluation/Cost Analysis (EE/CA) with EPA approval) will be included 

in a Basis of Design (BOD) Report. 

Construction documents including Drawings and Specifications shall provide 

sufficient detail to allow Respondent to take construction bids for the NTCRA. 

11. Description/outline of proposed performance standard verification methods for 

Removal Action construction, including compliance with ARARs that will be 

addressed in the Con truction Quality Assurance Plan (CQAP) and OMMP, and 

identification of the conclusion of the CQAP activities and beginning of OMMP 

activities. 

111. The design deliverables shall include the following: 
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Sampling and Analysis Plan (SAP). comprised of a Field Sampling Plan (FSP) and 

project-specific Quality A urance Project Plan (QAPP) for sample analysi and data 

handling for any sample collected during construction of the NTCRA and 

mon itoring as part of the OMMP. The SAP shal l be ba ed upon the Settlement 

Agreement, SOW, and EPA guidance. A appropriate, the SAP wi ll en ure that 

sample collection and analytical activ ities are conducted in accordance with the Puget . . 
Sound Estuary Program protocols. 

The FSP will define in detail the amp ling and data-gatheting method that will be 

used dming completion of the NTCRA. It wi II include sampling objective , a 

detailed description of ampling activitie , ample locations, sample analysi , 

sampling equipment and procedures, sampling schedule, station po itioning, and 

sample handling (e.g.,. ample containers and labels, sample preservation). 

The QAPP will describe the qual ity assurance and quality control (QA/QC) protocols 

necessary to achieve required data quality objectives . The QAPP wil l be prepared in 

accordance with ·'EPA Requirements for Quality Assurance Project P lans (QA/R-5)" 

. (EPA/240/B-01/003, March 200 I) and ''Guidance on Quality Assurance Project Plans 

(QA/G-5)" (EPA/240/R-02/009, December 2002) . The QAPP will address sampling 

procedures, sample custody, analytical procedures, and data reduction, validation, 

reporting, and personnel qualifications. 

The laboratory performing the work must have and follow an approved Quality 

Assurance (QA) program, which complies with ' ·EPA Requirement for Quality 

Management Plans (QA/R-2)" (EPA/240/B-01-002 March 2001) or equivalent 

documentation as determined by EPA. If a laboratory not in the EPA Contract 

Laboratory Program (CLP) is selected, the QAPP shall be con i tent with the 

requirements of the CLP fo r laboratories proposed outside the CLP. Respondent 

will prov ide assurances that EPA has access to laboratory per onnel, equipment and 

records for sample col lection, transportation, and analysis. 

AJI sampling and analy es performed pursuant to this Settlement Agreement . hall 

conform to EPA direction , approval, and gu idance regarding ampling. QA/QC, data 

validation, and chain-of-cu tody procedures. Respondent shall en ure Lhat the 

laboratory used to pe,form the analyses participates in a QA/QC program that 

complies with the relevant EPA guidance. Upon request by EPA, Re ·pondents shall 

have such a laboratory analyze samples submitted by EPA for QA monitoring. 



11.2. l.2 

activities. The final propo ed Project Schedule submitted as part of the Final De ign 

hall include specific date for major mile Lones and completion of the Work. The 

General Contractor will develop a construction schedule, which may vary slightly 

from the Project Schedule but will achieve the major milestones and completion of 

the Work within the allowed in-water construction window. 

. . 
Cost Estimate: An updated cost estimate will be developed for the RvA. It will 

pecify direct capital co ts, indirect cost and operation, maintenance, and monitoring 

co ts for full accompli hment of the NTCRA. The updated co t will reflect the 

detail associated with other design deliverables so that it is consi tent with those 

deliverables. 

Final Design 

Respondent hall submit the Final Design, if necessary or required by EPA, which shall fully 

add re 'Sall comments made on the Draft Final Design deliverables and shall include reproducible 

drawings and specifications suitable for bid advertisement. At a minimum, Re pendent shall 

submit a letter responding to all comments received on the Draft Final Design ubmittal and how 

the ·e comments were or were not incorporated into the Final Design submittal. 

ll.2.2 Task 2 - Removal Action Work Plan 

Following EPA approval of the Final De ign and subsequent bid and election of the General 

Contractor for completion of the Work, the Respondent -hall submit a Removal Action Work 

Plan (RAWP) that includes a detailed de cription of the RvD/RvA and con ·truction activities, 

including how those construction activities are to be implemented by Re pendent and 

coordinated with EPA (e.g., site-monitoring, anticipated General Contractor material ·raging and 

handling procedures), the Boeing Plant 2 RCRA sediment corrective action, Terminal 117 

NTCRA, and any other cleanup projects slated for this portion of the LDW, as well as tribal 

treaty-protected fishing rights and other LDW activities. When describing implementation of the 

NTCRA, Re pondent shall identify discrete elements for purposes of monitoring construction 

activitie · as they occur. The following shall be con. idered examples of discrete elemenL , of the 

NTCRA: dredging, tran portation and di po al, lope excavation, and bank backfill placement. 

The RAWP shall include a project schedule for each major activity and ubmi ion of 

deliverable generated during the NTCRA. 

The RA WP hall include: 

1. The schedule for completion of the NTCRA; 

11. Method for selection of the General Contractor; 
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• Pending design, personnel or chedule changes requiring EPA review and 

approval; and, 

• Re ult of any NTCRA Pe1formance Standard evaluations and as ociated 

decisions and action items. 

111. Pre-final Cer!ification Inspection. Within ninety (90) days after Re. ponclent 

concludes that the Work has been fully performed and the performance standards 

have been achieved, Re pondent shall noLify EPA for the purpose of conducting 

a pre-certification in pection. Respondent will provide EPA with results of 

performance tandards evaluations at least seven (7) days prior Lo the pre

certification inspection. The pre-certification inspection shall con i t of a walk

about and/or boat tour in pection of the entire Jorgen en Forge EAA with EPA 

The inspection is to determine whether the project elements for the Work are 

complete and consistent with the contract documents and the RAWP, to review 

compliance with the CQAP, to review field changes and change order , and lo 

verify that the pertormance standards have been achieved. Re. pendent shal I 

certify that each discrete element of the Work has been constructed to meet the 

purpose and intent of the pecification . Respondent will conduct additional 

evaluations if deficiencies are identified. 

Within seven (7) days of the pre-certification inspection, a Removal Action Pre

Final Certification Inspection Letter Report shall be submitted to EPA. The 

Removal Action Pre-Final Certification Inspection Letter Report hall include a 

ummary of the major re ults under the CQAP and any field changes, a well as 

minutes from the pre-final certification inspection. The Removal Action Pre

Final Certification Inspection Letter Report shall out .line the outstanding 

construction items, action required to resolve those item , completion date( ·) for 

those items, and a proposed date for final inspection, if necessary. The 

completion elate for the items identified in the Removal Action Pre-Final 

Certification Inspection Letter Report ·hall be within thirty (30) days of the pre

certification inspection unless a longer time is agreed to by EPA. 

iv. Final Construction Inspections. Within thirty (30) days after completion of any 

Work identified in the Removal Action Pre-Final Certification In pection Letter 

Report, if any, Respondent hall notify EPA for the purposes of conducting a final 

inspection of each discrete element of the Work. The final inspection shall 

con ist of a walk-through inspection of each discrete element of the Work by EPA 

and Respondent. The Removal Action Pre-Final Certification In pection Letter 



11.2.4 Task 4 - Community Involvement Support 

A reque ted by EPA, Re pondent shall provide information supporting EPA' community 

involvement programs related to the Work, and shall participate in public meeting · that may be 

held or sponsored by EPA to discuss activities concerning the Work. Respondent hall 

coordiRate with EPA on any oLheF community involvement activities it takes related to-the Work . 

Upon request by EPA, to uppmt community involvement activitie Re pondent hall submit 

copies of plans, technical memoranda, raw data and other reports related to, or that could affect, 

completion of the Work to EPA except those document · that are privileged. 

Re ponclent sha11 make all rea enable effort to coordinate work under thi Settlement 

Agreement to minimize disruption of normal use of the LDW and treets near the Jorgensen 

Forge EAA. Respondent shall address cheduling and coordination of Work under this 

Settlement Agreement, to the extent practicable, with other LDW projects, navigation, or Tribal 

fi hing near the Jorgensen Forge EAA that may occur during implementation of the Work, and 

shall identjf/ any known development projects anticipated on or near the Jorgensen Forge EAA. 

1/.2.5 Task 5 - Institutional Controls 

EPA's and Respondent's expectation is that an environmental covenant pursuant to the 

Washington Uniform Environmental Covenant Act (UECA) will ultimately be necessary for the 

Jorgensen Forge EAA at a minimum, coordination and approval from EPA for redevelopment 

that may cause exposure of underlying sediments which will be protective on a point value basis 

for exposures to benthic invertebrate organisms (by meeting the SQS) but are not expected to be 

protective of human resident eafood consumers based on SWAC values in accordance with 

particularly current MTCA requirement . EPA and Re pendent anticipate that the owner of the 

Jorgensen Forge sediments, and most other LDW ediments, the Port of Seaule (Port), will so 

covenant these properties, notwithstanding the unique quality of the Port's owner hip rights as 

interpreted by the Washington Supreme Court. Should EPA be unable at any point after 2017 to 

ecure a UECA covenant covering the Jorgensen Forge EAA from the Port for any rea on, 

Respondent shall use best efforts to secure uch a covenant for the Jorgensen EAA generally 

embodying the terms and conditions in a draft model covenant to be upplied at that time by 

EPA to Respondent. 
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performance standards have 

been achieved. Respondent 

wi ll provide EPA with results 

of performance tandards 

evaluations at least seven (7) 

days prior to the pre-

certification in pection. 

9 Removal Action Pre-Final Certification Inspec tion Letter Repmt Within even (7) days of the 

pre-certification inspection 

10 Removal Action Final Certification Inspection Letter Repolt, if Within thiny (30) day of the 

necessary final certification inspection, 

unless a longer time is agreed 

to by EPA. 

11 Draft Removal Acti on Completion Report Within ninety (90) days of 

EPA confinnation that au 

Settlement Agreement 

requirements have been 

'JI 
fulfi lied 

12 Fin. J Removal Action Completion Report. if necessary Within sixty (60) days of 

receipt of EPA comments on 

the Draft Removal Action 

Completion Report 
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Memorandum of Understanding 
Coordination at the Boeing and EMJ/Jorgensen Transition Zone Boundary 

Sediment Cleanup Areas; Lower Duwamish Waterway 

August 2007 

PARTIES 

This Memorandu m of Understanding (MOU) is entered by and among the following signatories 

to the MOU: 

• The Boeing Company (Boeing) 

• Earle M. Jorgensen Company (EMJ) 

• Jorgensen Forge Corporation (Jorgensen) 

The above signatories as a whole are herein referred to as the "Parties". EMJ and Jorgensen are 

referred to herein as "EMJ/Jorgensen." 

PURPOSE 

The purp ose of this MOU is to provide an attachment to separate Administrative Orders on 

Consent issued to the Parties by the U.S. Environmental Protection Agency (EPA) for the 

coordination and cooperation of the Parties in the cleanup of certain sediments and the 

associated sediment-shoreline bank interface areas in the Lower Duwamish Waterway (LDW). 

The cleanup areas are located adjacent to the Boeing Plant 2 Facility and the Jorgensen Facility 

(Figure 1). The sediment cleanup consists 0£ Resource Conservation and Recovery Act (RCRA) 

corrective action by Boeing and Comprehensive Environmental Response Compensation and 

Liability Act (CERCLA) response action by EMJ/Jorgensen pursuant to the above-referenced 

EPA orders. This MOU defines the required coordination and cooperation between the Parties 

to plan and implement their respective deanup actions, most particularly within the Transition 

Zone (described below). Key tasks include: 

• Schedule 

• Cleanup Action Design 

• Bidding Process and Contractor Selection 

• Permitting 

• Construction Methods and Controls 

Memorandum of Understanding 

Coordina tion at /he Lower Duwamisli Waterway Tra11sitior1 Zone Boundary 

August 2007 

Page 1 



• Source Control Implementation 

• Monitoring (Construction and Long Term) 

• Public Participation Process 

• Agency Coordination Process 

• Cleanup implementation 

CLEANUP BOUNDARY DETERMINATION 

EPA proposed a Transition Zone consisting of a portion of each of the adjacent Boeing and 

EMJ/Jorgensen sediment cleanup areas, specifically a portion of the south end of the Boeing 

cleanup areas and a portion of the north end of lhe E1,1J/Jorgensen area. EPA proposed that a11 

Parties would remain fully responsible for the Transition Zone under their respective separate 

EPA orders. In this way, EPA sought to avoid difficulties associated with affixing fault or 

blame for any post-cleanup-irnplementation issues that might arise at or on a precise boundary 

line behveen the two cleanup areas. The Parties strongly favored a bright line boundary within 

the Transition Zone and alternatively proposed the development of this MOU to allay EPA 

concerns with such a boundary line. 

The Parties agree to the location of the Boeing and EMJ/Jorgensen Cleanup Boundary 

(Boundary) within the Transition Zone shown on Figure 1. As detailed herein, and solely for 

purposes of this MOU and implementation of the above-referenced EPA orders, Boeing shall 

undertake the cleanup of the specified sediment area north of the Boundary and EMJ/Jorgensen 

shall undertake the cleanup of the specified sediment area south of the Boundary. Neither this 

Boundary nor this MOU constitutes an admission of liability or a final allocation of 

responsibility between or among the Parties or any other person or entity with respect to 

sediment investigation or cleanup costs. The parties reserve all of their rights, including those 

under statute, common law, contract, and otherwise, to seek a reallocation of responsibility for 

the costs of investigating and cleaning up sediment contamination addressed in this MOU. 

For the purposes of this MOU, the shoreline bank is defined as the material residing above the 

toe of the slope. T11e Parties shall eacl1 properly I,a.ndle, dispose, and replace any shoreline 

bank materials at the sediment-bank interface incidentally affected by their respective sediment 

remedies. 

Memaranrlum of Understanding 

Coordination ar the Lower Duwamish Waterway Transition Zone Boundary 
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The parties shall coordinate detailed features and requirements (e.g. slope stability and dredge 

depths} at the sediment and shoreline bank interfaces. 

SELECTION OF AN EPA-APPROVED REMEDY AND PUBLIC REVIEW 

The Parties shall communicate on a regular basis, and as may be directed by EPA, but no less 

than quarterly, throughout the development of their respective cleanup alternatives analyses to 

coordinate the key elements of pre-remedy selection and post-remedy selection design and 

implementation processes. The coordination will extend through permitting, bidding, selection 

of contractors, construction, source control, and monitoring. The tasks to be coordinated 

include: 

1. Schedule 

2. Cleanup Action Design 

3. Bidding Process and Contractor Selection 

4. Permitting 

5. Construction Methods and Controls 

6. Source Control Implementation 

7. Monitoring (Construction and Long Term) 

8. Public Participation Process 

9. Agency Coordination Process 

10. Cleanup implementation 

Any Party may proceed with their work in the absence of timely corrunun.ication and 

coordination or progress by another Party, unless otherwise di.rected by EPA. A determination 

by any Party of a failure by another Party to act in a timely manner, and the basis for that 

determination, will be documented in correspondence between the Parties first, and if necessary 

with EPA. 

Schedule 

The Parties will prepare comprehensive and coordinated schedules that will be included in their 

respective alternative analyses, cleanup design and construction documents. The schedules will 

be managed so that the respective portions of both projects within the Transition Zone that 

could benefit from coordinated activities are constructed within the same construction 

window(s), to the extent this is technically feasible. Any determination by any Party that this is 

Memorandum of Understanding 
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not tedmically feasible must be approved by EPA in writing. These activities include, at a 

minimum, Agency approvals and oversight, permitting, contract administration, mobilization, 

dredging, monitoring, equipment staging and demobilization. Construction sequencing for the 

Boeing and EMJ/Jorgensen cleanup areas will be planned to limit dredge residuals and the 

potential for recontamination due to construction-related activities in either cleanup area. 

Cleanup Action Design 

The Parties will individually develop EPA-approved design and construction documents using 

separate consultants for the cleanup of their respective sediment areas. During the design and 

construction processes, the Parties will meet, as necessary, to discuss integration of the cleanup 

areas in the Transition Zone along the Boundary and shoreline bank interfaces. In developing 

their respective designs and in implementing their respective cleanups, the Parties will 

coordinate on dredge depth excavations to ensure required contaminated sediment removals, 

slope connections and matching grades at the Boundary and shoreline bank interfaces. 

Design and implementation features necessary to match the sediment cleanup areas will be 

coordinated between the Parties and will be finalized in consultation with EPA. The final 

design and construction documents will be submitted separately but contemporaneously by 

Boeing and EMJ/Jorgensen to EPA for parallel reviews and approvals. 

Bidding Process and Contractor Selection 

The Paities anticipate finalizing the bid process mechanisms as part of the design process. 

Sep;:irate contracts will be issuedJor the sediment cleanup areas on each side of the Bounda.ry; 

however, the contractor selection process will be coordinated and the request for bids will be 

submitted contemporaneously. The Parties shall coordinate the contract terms and bid 

schedule, including payment structure, consh·uction sequencing requirements, compliance with 

permit conditions, approach to residuals management, and implementation of confirmation 

sampling requirements. hough multiple contractors under separate contracts may be used for 

the remediation inside and outside of the Transition Zone, work within the Transition Zone, 

shall be jointly implemented simultaneously as if it were a single project. 

Me111orandum of Understanding 
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Permitting Requirements 

EMJ/Jorgensen will comply with the substantive requirements of any permits waived under 

Section 121(e) of CERCLA for its cleanup area . Boeing will secure any necessary permits for its 

cleanup area. This process will be coordinated, such that compliance activities are performed in 

an efficient and consistent maru1er under each applicable statute. 

Constructlon Methods and Controls 

During design and the development of construction documents, the Parties shall establish 

consistency in construction methods and controls that are to be specified in the design process 

and which are to be performance-based. Tl1e methods and controls will be chosen, subject to 

EPA approval, so as to limit dredge residuals and recontanunation due to construction-related 

activities in either of lhe Parties respective cleanup areas. 

Source Control Implementation 

To the extent practicable, or to the extent required by EPA or the Washington Department of 

Ecology (Ecology), and as authorized by the Parties respective orders, the Parties will 

implement source control measures at their respective facilities, subject to EPA approval, prior 

to commencing implementation activities in the LDW to avoid recontamination of sediments in 

the LDW. Where source control measures overlap, the Parties will coordinate mitigation 

measures, as necessary. EMJ/Jorgensen anticipate that Jorgensen Forge will enter into an 

Agreed Order with the Washington State Department of Ecology (Ecology) tp identify and, as 

necessary, address existing or potential sources of LDW contamination from the Jorgensen 

Facility. 

Monitoring 

The Parties will prepare separate yet integrated construction and long~term monitoring 

documents (i.e., with shared formats, definitions, schedules, methods, etc.) subject to EPA 

approval. Accordingly, the Parties will coordinate the Construction Quality Assurance Plan, or 

its equivalent, for each of their respective cleanup areas to confirm that similar protocols for 

monitoring contractor performance in the vicinity of the Transition Zone are followed during 

construction. Each respective plan will identify the methods for communicating necessary 

des ign changes and corrective actions identified during construction monitoring of cleanup 

activities within the vicinity of the Transition Zone with the potential to adversely affect the 
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sediment and/or sediment-bank interface in each sediment cleanup area. 

The Parties will coordinate the Operations Maintenance and Monitoring Plan, or its equivalent, 

for each respective cleanup area for consistency and integration of long-term monitoring 

objectives as approved by EPA in the Parties' respective EPA Orders in the vicinity of the 

Transition Zone. To the extent practicable or to the extent required by EPA in the Parties' 

respective EPA Orders, !ong-term monitoring of the sediment cleanup located in the vicinity of 

the Transition Zone will be coordinated on a similar timeline and involve the generation of 

figures illustrating sampling locations, laboratory analytical data, and applicable field notes 

collected by either Party. 

Public Participation Process 

The Parties will coordinate prior to and in the course of any public review periods and 

community involvement activities. 

Agency Participation Process 

Shawn Blocker is the EPA Project Manager or Coordinator for both the Boeing RCRA and 

EMT/Jorgensen CERCLA sediment cleanups. The Parties agree that coordination of the 

sediment cleanups is central to the Parties reaching regulatory closure with EPA and Ecology. 

Schedule 

Detailed schedules for the respective sediment cleanups will be coordinated when the 

respective EPA approvals occur. 

Cleanup Implementation 

Cleanup Implementation shall be pursuant to final EPA-approved implementation submission 

pursuant to the Parties' respective EPA orders, and shall be cooperatively coordinated to the 

extent practicable, and to the extent required by EPA and the Parties respective EPA Orders. 

Memorandum of Understanding 
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No Third Party Beneficiaries 

This MOU binds and inures to the benefit of only the Parties, and to EPA as an attachment to 

the Parties respective EPA orders, and does not create any rights for any person or entity other 

than EPA, Boeing and EMJ/Jorgensen. 
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Accepted by: 

Steven L. Shestag 
THE BOEING COMPA 

E. Gilbert Leon Jr. Date 
EARLE M . JORGENSEN COMP ANY 

Ron Altier Date 
JORGENSEN FORGE CORPORATION 
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Ron Altier Date 
JORGENSEN FORGE CORPORATION 
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Steven L. Shestag Date 
THE BOEING COMPANY 
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EARLE M. JORGENSEN COMPANY 
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Ron Altier Date 
JORGENSEN FORGE CORPORATION 
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ACTION IVIEMORANDUM 

DATE: 

SUBJECT: 

FROM: 

TO: 

Site ID: 

I. PURPOSE 

July 29, 2011 

Action Memorandum for a Non-Time-Critical Removal Action at the Jorgensen 
Forge Early Action Area of Lower Duwamish Waterway Superfund Site, Seattle, 
Washington 

Shawn Blocker 
Project Coordinator 

Richard Alb1ight, Director 
Office of Air, Waste and Toxics 

U.S. EPA Docket No. CERCLA I 0-2003-0111 

The purpose of this Action Memorandum is to request and document approval of the selected non-time
critical removal action (NTCRA) described herein for the Jorgensen Forge Early Action Area (EAA) of 
the Lower Duwamish Wate1way (LDW) Superfund Site, Seattle, King County, Washington (Figure 1). 
The Jorgensen Forge EAA NTCRA consists of the removal and disposal of approximately 1.6 acres of 
contaminated marine sediments (Figure 2). The proposed NTCRA is expected to be conducted by 
potentially responsible pmiies (PRPs), Earle M. Jorgensen Company (EMJ), and Jorgensen Forge 
Corporation, ( collectively, "Jorgensen"), with oversight by EPA pursuant to an EPA enforcement order, 
preferably on consent, to be negotiated or otherwise issued after the issuance of this Memorandum. 
These PRP's perfonned the recently completed Engineering Evaluation/Cost Analysis (EE/CA) for this 
NTCRA pursuant to such an order. 

II. SITE CONDITIONS AND BACKGROUND 

The CERCLIS ID No. is WAN0002329803 and the Site ID No. is lODT. 

The LDW Superfund Site consists ofan approximately 5.5- mile engineered waterway, fonnerly the 
no1ihern portion of the Duwamish River which flows into Seattle, Washington (see Figure 1). It was 
listed on the National Priorities List (NPL) on September 13, 2001. EPA and the Washington State 
Depmiment of Ecology (Ecology) jointly issued an order on consent pursuant to CERCLA and the state 
Model Toxics Control Act (MTCA) for a remedial investigation and feasibility study (RI/FS) for the 
LDW Site on December 21, 2000, to The Boeing Company (Boeing), City of Seattle (City), Port of 
Seattle (Port) and King County (County). A Record of Decision is anticipated within the next few years . 
EPA and Ecology also agreed for their mutual convenience in a Memorandum of Understanding that 
EPA will generally be lead agency for in-water portions of the LDW Site and Ecology will genera1ly be 
lead agency for upland source control, and that the Agencies may alter these lead-suppo1i roles at any 
time for any portions of the LDW Site. 
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The Agencies have followed this general division of responsibility for the Jorgensen Forge facility 
(Jorgensen Forge or Facility) as a whole. The Jorgensen Forge EAA is a portion of one of five EAAs 
identified during the RI by EPA and Ecology to address sediment hot spots. That EAA included 
contaminated LDW sediments fronting both Jorgensen Forge and the larger.adjoining Boeing Plant 2 
facility immediately to the north. Plant 2 is a Resource Conservation and Recovery Act (RCRA) 
treatment, storage, disposal (TSD) facility whose sediments will be addressed, contemporaneously with 
Jorgensen Forge sediments, as RCRA c01Tective action pursuant to an EPA RCRA Order on Consent 
issued to Boeing. For the purposes of this Memorandum, Jorgensen Forge EAA will refer to the 
Jorgensen Forge sediments only, unless otherwis~ stated, since this Memorandmn does not address the 
Boeing Plant 2 facility sediments _except for a small Transition Zone overlapping the sediment boundary 
between the facilities' separate areas ofresponsibility that both Jorgensen and Boeing will have full 
responsibility for in their separate EPA Orders. A separate MTCA Order on Consent for Jorgensen 
Forge uplands has been issued by Ecology, and it and any subsequent Facility uplands orders should be 
issued and overseen by Ecology. 

For purposes of this NTCRA, the area to be addressed is the 1.6 acres of sediments and slope adjacent to 
Jorgensen Forge, including the Transition Zone. The Facility was originally developed by the U.S.-Navy 
in _1942 for the production of naval equipment (e.g., propeller shafts). Facility operations included 

· forging, heat-treating, and machining. In 1945, .Isaacson Iron Works purchased the property and 
equipment from the U :S. Navy and continued to operate until 1965 as a fabricator of structural steel, 
tractors, and road equipment. In addition, Bethlehem Steel operated a steel distribution center on the 
northwestern po1iion of the Facility from approximately 1951 to 1963. From 1965 to 1992, the Facility 
was owned and operated by EMJ and continued to operate in a similar fashion. From 1992 to the 
present, the Facility has been owned and operated by Jorgensen Forge Corporation. 

A. Site Description 

1. Removal Site Evaluation 

The Jorgensen Forge EAA is characterized by gently sloping intertidal mudflat habitat, with a steep 
partially vegetated riprap bank. It is bounded to the east by a relatively flat Facility upland area, to the 
no1ih by Boeing Plant 2 sediments, to the south by sediments adjacent to a fonner Isaacson facility now 
also owned by Boeing, and by additional LDW sediments to the west. The area to be remediated is 
depicted on Figure 2. 

The Bethlehem Steel operations noted above consisted of cutting prefab1icated steel rods to customers' 
specifications (Anchor and Farallon, 2008a). The above-ground struch1res associated with the 
distribution center were removed sho1ily after these \)perations ceased. The only significant subsequent 
development occuned in the late 1960s in the Facility's EMJ era, when the westernmost portion of the 
main manufactming building was extended adjacent to the abutted sheetpile and concrete panel wall on 
the southwest comer of the Facility. 

A review of aerial photographs identified the general types of land use activities and shoreline 
modifications adjacent to the remedial action boundary (RAB). Prior to the construction of the Facility, 
the upland area directly adjacent to the RAB was undeveloped land with a small embayment and the 
fon11er Slip 5 to the south. Upland development was initiated circa 1942, and a 1944 ae1ial photograph 
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shows a large L-shaped building occupying the eastern and southern portion of the upland property 
(which still exists today) and a railroad trestle extending across the embayment. 

Some of the piles that historically suppo1ied the trestle still exist along the RAB shoreline. No 
infonnation regarding the use of the railroad trestle or any associated aquatic land uses were identified. 
By 1946, the railroad trestle is no longer present and the large embayment and adjacent shoreline areas 
were filled to effectively straighten the shoreline. By 1956, the Bethlehem Steel distribution center had 
been constmcted on the northwest po1iion of the property. By 1969, it had been removed and the 
sheetpile wall installed adjacent the LDW. 

Three sto1m drains service the property and discharge into the LDW subject to a Washington State 
General Industrial Discharge pennit. Two additional storm drains, now abandoned, historically 
discharged from the Facility into the LDW. These two storm drains are identified as an inactive Boeing 
15-inch storm pipe and directly-adjacent an inactive 24-inch property line stom1 pipe that transit the 
northern Facility property boundary (Figure 2). Historical inputs to the Boeing 15-inch property line 
stonn pipe were solely from Plant 2. Stonnwater inputs to the 24-inch property line st01m pipe occurred 
historically from Plant 2, the Facility, Boeing Field/King County International Airport (KCIA) and City 
of Tukwila sto1mwater drainage. Boeing completed a removal action pursuant to an EPA Order on 
Consent in March of 2011. It consisted of cleaning and closure of the concrete po1tions of the full 
extents of both storm pipes near the northern boundary of the Facility to remove and prevent continued 
discharge of stonnwater through ~nown PCB contamination to the LDW. 

For this NTCRA, the primary contaminants of concern (COCs) are PCBs and metals i.n the sediments 
and adjacent slope. The p1imary source of PCB contamination is historic releases from Boeing Plant 2, 
including from the above mentioned storm drains. Releases from Facility operations are the primary 
source of the metals. 

2. Physical Location 

The Jorgensen Forge EAA is situated on the west bank of the LDW, approximately Y2 mile south of the 
South Park B1iclge. The Facility occupies approximately 20 acres at 8531 East Marginal Way South in 
Seattle, Washington, and is located directly east of the RAB. The Facility contains an approximately 
124,000-square-foot building of prefab1icated steel that houses a Machine Shop Area, Forge Shop Area, 
Hollow bore Area, Melt Shop Area, Heat Treat Area, and Shipping Area (Figure 2). The Facility also 
contains a building that houses an Aluminum Heat Treating Area and several smaller buildings used for 
offices, a metallurgical laboratory, and storage areas. 

The Facility is cunently used as a steel and aluminum forge that produces custom steel and aluminum 
paiis forged and machined to high precision specifications for various industrial clients. The major 
operations conducted include: 

• Melting scrap steel and forming the molten steel into ingots 
• Forging the steel ingots into billets and/or shape forgings 
• Heat-treating the forged steel and purchased aluminum products 
• Grinding and machining the steel billets to required specifications 
• Ring rolling and/or expanding the aluminum products to required specifications 
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The LDW, including the Jorgensen Forge EAA, is within the treaty-protected fishing grounds of the 
Muckelshoot Indian T1ibe, and in very close proximity to those of the Suquamish Indian T1ibe. No 
seafood from the LDW other than salmonids should be consumed by people according to advisories 
issued by the Washington State Department of Health. Recreational activities within and near the EAA 
include kayaking, canoeing, and motor boating. 

Tlrreatened or endangered species potentially occurring within the local area include Chinook salmon 
(Oncorhynchus tsha-wytscha) , Puget Sound steelhead (Oncorhynchus myki.ss) and Bull trout (Salvelinus 
confluentus). The LDW including the EAA are designated critical habitat for Chinook salmon and bull 
trout. Designated habitat for steelhead is cunently under development. 

There are no known potential historical landmarks and/or structures with historical significance 
identified at the Jorgensen Forge EAA. 

Specific meteorological data for this area is as follows: The average rainfall/snowfall is 36"/year, the 
average temperah1re is 53°, the average high 79°, the average low 30°, extreme high 95°, extreme .low 
16°, the average/peak wind speeds are 8 to 39 mph .with gusts to 53 mph with the prevailing wind 
direction to the south. 

3. Site Characteristics 

Jorgensen Forge sediments cover approximately 1.6 acres and consist primarily of intertidal and subtidal 
sediment. The EAA extends from the top of the shoreline bank; at an elevation of approximately+ 13 .8 
ft mean lower low water (MLL W), into the LDW, at an elevation between O and -19 ft MLL W, and 
terminates at the federal navigation cham1el. It is bordered by Boeing Plant 2 sediments to the north, 
Boeing former Issacson facility sediments to the south, the LDW to the west and the Jorgensen Forge 
upland Facilty to the east. No portion of the Jorgensen Forge EAA is federally-owned. 

Nearly alfof the Jorgensen Forge shoreline is steep with portions covered by vegetation, underlain with 
concrete slabs, rock, deb1is, and includes a sheetpile/concrete wall to the south. 

4. Release or threatened release into the environment of a hazardous substance, or 
pollutant, or contaminant 

Sediments: Documented hazardous substances releases include PCBs, metals, and semi volatile organic 
compounds (SVOCs) in sediments and/or shoreline bank soils above the Washington State Sediment 
Management Standards (SMS) Sediment Quality Standards (SQS) which were used to establish the 
sediment boundruies of the EAA, and as set fmih in Section V.4 below, are the removal action levels 
(RvALs) for this NTCRA. Total PCB SQS exceeclances were identified in surface and S}lbsurface 
sediment over a wide range, both ve1iically and ho1izontally. Additionally, all identified surface and 
subsurface SQS exceeclances for the full range of SMS analytes were co-located with total PCB SQS 
exceedances. Only two subsurface samples contained SQS exceeclances for hazardous substances 
(arsenic, lead, and zinc) in addition to PCBs. 

Detected organic carbon (OC) normalized PCB concentrations in sediments ranged from 0.3 to 1,25 1 
mg/kg OC. Concentrations are expressed in this maimer rather than as dry weight concentrations for 
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purposes of comparison to the SMS numerical criteria which are expressed as OC nonnalized 
concentrations. 

Four metals were detected within the surface sediment and bank of the EAA above SQS. Chromium was 
so detected in five samples with a maximum concentration of l 0,600 mg/kg. Copper w.as detected in two 
samples with a maximum concentration of 2,820 mg/kg. Lead was detected in 7 samples with a 
maximum concentration of 64,900 mg/kg and zinc was detected in 8 samples with a maximum 
concentration of 17,500 mg/kg. 

Four semi-volatile organic compounds (SVOCs) were also detected above the SQS within the sediments 
and bank of the EAA. The four SVOCs included flourene, phenantlu·ene, butyl benzyl phthalate, and 
phenol, ranging i11 concentrations from 8.9 to 1,100 mg/kg. All of the SVOCs are contained within the 
PCB footprint. 

Shoreline Debris Fill. An outfall reconnaissance survey perfonnecl in May 2003 identified two deb1is 
piles (the North Debris Pile and the South Debris Pile) at the toe of the bank, slightly north of the 
sheetpile wall area near Outfall 004. The debris piles are composed of black solid asphalt-like material 
containing nai ls and other miscellaneous molten metal debris. Six samples were collected in August 
2004 consisting of sediment entrained in the debris and composited. The total PCB concentrations 
detected in the North Debris Pile an.cl the South Debris Pile were 2.34 and 2.06 mg/kg, respectively. 
Copper and lead concentrations significantly exceeded the SQS criteria in the samples collected from 
both debris piles, and chromium and significant zinc SQS exceedances were detected in the sample 
collected from the North Deb1is Pile. 

Shoreline bank-face fill sampling was conducted in August 2004. This sampling included collection of 
eight fill samples (SS-1 through SS-8) for analysis of total PCBs and metals. The bank-face total PCB 
coi:1.centrations range from 0.0255 to 4.54 mg/kg (Table 2-4). The total PCB concentrations detected at 
stations SS-1, SS-5, and SS-8 were 0.3230, 0.1967, and 0.1696 mg/kg, respectively. The concentrations 
of PCBs in soil samples collected from sample locations SS-2, SS-3, SS-6, and SS-7 ranged from 1.443 
mg/kg at station SS-3 to 4.54 mg/kg at station SS-6. 

Sediment Seep \Vater: Sediment seep surveys (fluids visually observable seeping through the 
sediments) and sampling were conducted as part of the Phase 2 RI for the LDW site. Seep water samples 
were collected and analyzed for filtered and unfiltered metals, SVOCs, PCBs, organo-ch101ine 
pesticides, volatile organic compounds (VOCs), total organic carbon (TOC), dissolved organic carbon 
(DOC), and total suspended solids (TSS). In addition, conventional water quality parameters 
(conductivity, temperature, dissolved oxygen, pH, and oxidation-reduction potential) were measured and 
seep flow rate was calculated. There were no detections of SVOCs, VOCs, organo-chlmine pesticides, 
PCBs, TOC, and DOC above the laboratory reporting limits. Total suspended solids (TSS) was 
estimated at 4.3 milligrams per liter (mg/L). Concentrations of arsenic, cadmium, copper, lead, mercury, 
nickel, silver, and zinc were detected above the laboratory method reporting limits, but below the 
screening levels -identified to be protective of LDW surface water. 

Sediment Porewater: Porewater samples were collected from six nearshore sediment stations as part of 
the Phase 2 LD\V RI adjacent to the northwest corner of the Jorgensen Forge Facility to assess risk to 
benthic i·nve1iebrates. Four VOCs were detected at the following maximum concentrations: 1, 1-
Dichloroethane: at 0.3 micrograms per liter (~lg/L), Cis-1,1-Dichloroethene with a maximum detection 
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of 1.7 µg/L, trichloroethelyne (TCE) ·at 0.2 ~tg/L and Vinyl chloride and a maximum detection of 13 
~lg/L. 

Upland Soil: This data include surface soil samples from the chip storage and slag storage areas on the 
southwest portion of the Facility, and subsurface soil samples to a maximum depth of 16 feet below 
ground surface (bgs) across the Facility since 1994. PCBs have only been detected in soils on the 
western or shoreline portion of the Facility, except for a single shallow subsurface soil sample collected 
at a depth of 2 feet bgs from the Facility interior. 

Upland Groundwater: Forty-two groundwater samples have been collected from 14 monitoring wells 
and 17 borings on the Facility and analyzed for PCBs. PCBs have not been detected in groundwater, 
with the exception of a June 2003 groundwater sample collected from monitoring well MW-6. Total 
PCBs, consisting of a combination of Aroclor 1254 and A.roclor 1260, were detected at a concentration 
of 0.41 ~tg/L, which exceeds the screening level of 0.27 µg/L. The June 2003 groundwater sample 
collected from monitoring well MW-6 was collected by Boeing to evaluate the presence, nature, and 
extent of PCBs in soil and groundwater attributable to releases from Plant 2. This investigation included 
the collection and laboratory analysis of.soil and/or reco1maissance groundwater samples from 10 
borings on the Facility for PCBs. 

Groundwater samples collected as part of ongoing groundwater monito1ing and sampling of the Facility 
by Jorgensen in April 2003 (prior to the June 2003 Boeing investigation) did not detect concentrations of 
PCBs above the laboratory practical quantitation limit (PQL) in the groundwater sample collected from 
monitoTing well MvV-6. In addition, the laboratory analytical results of a groundwater sample collected 
by Jorgensen fi:om monit01ing well MW-6 dming the January/Febrnary 2008 groundwater monito1ing 
and sampling event did not detect PCBs in groundwater above the laboratory PQL. No other COCs have 
been detected in uplands monitoring wells . 

The migration pathway for discharge of groundwater is complete but concentrations of PCBs have not 
been detected in groundwater exceeding the screening levels, with the exception of single anomalous 
detections of PCBs in groundwater collected from single monitoring wells located iri discrete areas of 
the Jorgensen Forge EAA. 

5. NPL status 

The Jorgensen Forge EAA is geographically within the LDW Superfuncl site listed on the NPL on 
September 13, 2001. 

6. Maps, pictures, and other graphic representations 

Relevant figures are attached to this memorandum. 

B. Other Actions 

2. Current actions - Storm drain removal. 

Cleanup of the LDW under CERCLA (Superfund), other than in EAAs, will be remedial (rather than 
removal) action. Jorgensen Forge was identified as an EAA ( or part of an EAA) that required cleanup as 
a result of 1isks to human health and the environment from high PCB and metal concentrations in the 
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sediments and soils, groundwater (as a source to sediments and surface water) and surface water. There 
are no other actions associated with the Jorgensen Forge EAA except as follows. Potentially significant 
nearby sources of recontamination were considered dming the EE/CA. 

Potentially significant Jorgensen Forge upland .sources of recontamination, particularly for metals, were 
continued erosion of bank material and a 24 inch storn1 drain line that drained portions of Boeing Field 
and East Marginal Way. The 24-inch storm drain line was the primary source of potential 
recontamination from PCBs. For this reason, removal of the banks and surface water management are 
part of this NTCRA. Contaminant loading from the 24 inch storm drains was addressed through a 
separnte NTCRA completed in May of201 l with partial removal and plugging of the 24 inch storm 
drain line. 

C. State and Local Authorities 

1. State and local actions to date 

As part of theiT' work sharing agreement for the joint management of the LDW Site, EPA and Ecology 
agreed EPA \.vould be the lead agency for the sediments and bank of this EAA. Ecology has the lead for 
the upland portion of the site and is cu1Tently addressing it under a MCTA Order. The Muckelshoot 
Indian Tribe, Ecology, and the Duwamish River Cleanup Coalition (DRCC), the LDW Technical 
Assistance Grant (TAG) recipient have followed the development of this NTCRA and are supportive of 
the cleanup decision. 

2. Potential for continued State/local response 

Coordination with Ecology will continue throughout the NTCRA. T1ibes (Muckelshoot and Suquamish) 
and other stakeholders will continue to be fully infonned. 

D. Tribal Interests 

For the LDW Site, including EAAs and source control actions, EPA has initiated fonna1 consultation 
with the Muck]eshoot and Suquamish Tribes. These Tribes have participated in document reviews, 
special meetings upon request, and frequent coordination meetings such as quarterly updates and 
project-specific briefings. For this removal action, EPA has provided information to the Tribes at LDW 
quarterly meetings and has asked the Tribes if they have any concerns about the proposed re111oval 
action . Most recently, in December of 2010, EPA provided a project update to the Muck1eshoot Tribe 
and it did not express any environmental or cultural resources concerns related to the removal action for 
EPA to consider. 

III. THREATS TO PUBLIC HEALTH OR ·wELFARE OR THE ENVIRONMENT, AND 
STATUTORY AND REGULATORY AUTHORITIES 

The current conditions at this EAA meet the following factors which indicate that it is a threat to the 
public health or welfare or the environment, and a removal action is appropriate under the National Oil 
and Hazardous Substances Pollution Contingency Pla11 (NCP), 40 C.F.R. § 300.4 l 5(b)(2) . Any or all of 
these factors may be present at a site and any one of these factors may determine the appr_op1iateness of 
a removal action. 
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Consistent with EPA guidance for conducti~g an EE/CA, a streamlined risk evaluation was conducted 
for the Jorgensen Forge EAA (Section 3.0 of the EE/CA) to assess 1isks from exposure to contaminated 
sediments and upland soils in the absence of a removal action. The streamlined risk assessment is based 
on this EAA serving as a source of contamination to the LDW and the resultant unacceptable levels of 
contaminants in fish and shellfish that pose a risk to consumers of resident LDW seafood based on 
Tulalip Tribe's fish consumption data. The LDW RI risk assessment has also been used and made a part 
of the Administrative Record for this NTCRA. 

1. Actual or potential exposure to nearbv human populations, animals, or the food chain 
from hazardous substances or pollutants or contaminants (300.415(b)(2)(i)). 

Primary exposure pathways for human health and ecological risks are direct contact with contaminated 
sediment, and/or contaminated bank soils, and ingestion of contaminated LDW fish and/or shellfish by 
people and ecological receptors of which river otter are the most sensitive according to the LDW 
ecological 1isk assessment. Arsenic, PCBs, and cPAHs are human carcinogens which accumulate and 
magnify in the aquatic food chain. The remaining detected constituents (lead, zinc, copper, and 
chromium) are not considered carcinogenic but are nevertheless toxic to aquatic organisms and/or 
people in concentrations that exceed regulatory or risk-based threshold criteria (RBTCs). 

As noted above, because sediments adjacent to both the Plant 2 and Jorgensen Forge facilities contain 
commingled releases the LDW CERCLA process initially administratively identified them as a single 
EAA. Amendments to Boeing's and Jorgensen's respective RCRA and CERCLA Orders with EPA 
require that the Plant 2 and Jorgensen Forge respective early action cleanups be coordinated to address 
sediments particularly in what has been called the "Transition Zone" between the two facilities at the 
south end of Plant 2 sediments and the no1ih end of Jorgensen Forge sediments. PCB releases from the 
Jorgensen Forge facility are believed by EPA to be minor compared to those from Plant 2. In addition to 
cominglecl PCB releases, metals contamination believed by EPA to have been released primarily from 
the Jorgensen Forge facility will be addressed in the Transition Zone. Since these sites are planned to be 
remediated cooperatively, the following is an explanation of RCRA process under which cleanup 
standards for Plant 2 were developed, and how they are completely consistent with the development of 
cleanup standards for other LDW EAAs such as the T-117 EAA, and for this EAA. 

The RCRA cmTective action process for.Plant 2 required the development of Target Media Cleanup 
Levels (TMCLs), and ultimately Final Media Cleanup Levels (FMCLs), for ~11 contaminated media and 
hazardous constituents of concern at the facility. TMCLs are set at levels that are protective of human 
health and the environment. They are similar to Preliminary RemediationGoals (PRGs) in the CERCLA 
remedial process. Generally, federal or state regulatory standards establish minimally acceptable 
amounts or concentrations of hazardous constituents (generally hazardous substances under CERCLA 
and MTCA) that may remain in or be discharged to the environment, or minimum standards of 
performance for the selected remedy. Risk-based Tlu·eshold Concentrations (RBTCs, at times refenecl to 
as RBCs without the word "Tlu·eshold") based on risks to human health or the enviromnent often dictate 
setting more stringent standards for cleanup or remedy perfonnance. For haz.arclous constituents that 
bioaccumulate and magnify tlu·ough the food chain, like PCBs, TMCLs are often based on RBCs which 
are significantly more stringent than regulatory c1ite1ia (e.g., regulatory c1ite1ia may have been 
established for a different purpose or at an earlier time). While CERCLA sites are required to perform 
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baseline risk human health and ecological 1isk assessments as pa1t of a remedial investigation feasibility 
study (RI/FS), RCRA sites may not, and the Boeing Plant 2 RCRA facility investigation/corrective 
measures study (RFI/CMS) did not. The TMCL/FMCL process outlined above is an alternative means to 
CERCLA baseline 1isk assessments for the development of RBCs. Consistent with EPA's One Cleanup 
Program Initiative, the CERCLA remedial action and RCRA corrective action processes yield 
fundamentally consistent results. 

The only relevant minimum regulatory criteria or standards for Jorgensen Forge and LDW-wide 
sediments are in MTCA and the SMS (which are part of MTCA), which are CERCLA applicable or 
relevant and appropriate requirements (ARARs), and are followed without that designation under 
RCRA. The SMS contain specific nurne1ical standards for the protection of benthic invertebrate 
organisms which live in marine sediment (and are a c1itically important part of the food chain). There 
are however, no SMS or other state numerical standards for the protection of human health, including 
human consumers of fish and shellfish, or for other biological resources such as birds, fish, or other 
mammals such as river otter. TMCLs for protection of these receptors at Boeing Plant 2 were therefore 
RBCs. 

The SMS expressly provide (as do RCRA, CERCLA and MTCA generally) that all sediment cleanups 
must be protective of human health and the enviromnent (WAC I 73 -204-570(5)). They also provide that 
SMS criteria for the protection of human health be developed on a site-specific basis (generally through 
RB Cs) (WAC 173-204-570(3 )(v)). For hazardous constituents for which benthic inve11ebrate organisms 
are the most sensitive receptor of concern (e.g., copper and zinc), the SMS nume1ical c1iteria are the 
TMCLs/FMCLs, and are applied on a point basis within the biologically active zone of the sediments 
(identified as the top 60 cm of the Plant 2 sediments). Sediment cleanup standards based on the SMS 
nume1ical criteria are established on a site-specific basis within an allowable range of contaminant 
concentrations. The SQS, also called the sediment cleanup objective, and Cleanup Screening Level 
(CSL), also called the minimum cleanup level (MCUL), define this range. WAC 173-340-570(4) 
specifies that SMS-based sediment cleanup standards shall be as close as practicable to the SQS but 
shall in no case exceed the minimum CSL. For this reason, for the purpose of developing TMCLs that 
are protective of benth.ic invertebrate receptors and to analyze alternatives accordingly, the SQS were 
used in the Boeing Plant 2 Statement of Basis for contaminants for which benthic invertebrates are the 
most sensitive receptor. 

MTCA requires that protection of human health be based on an excess cancer risk of one in a million (I 
x 10-6) for individual carcinogens, and one in one hundred thousand () x 10-5) for all carcinogens 
collectively at a site, as well as a hazard index of one for other human heal th risks and for ecological 
risks. This is equal to EPA's hazard index standards, but considerably more stringent than EPA's excess · 
canceriisk standards (an acceptable range between 1 x 10-4 and 1 x 10-6). Washington's excess cancer 
risk standards are therefore used by EPA for sites or facilities in Washington under CERCLA and 
RCRA. There are no state or federal m1merical standards for the protection of human health, including 
people who eat fish and shellfish, or for other biological resources such as birds, fish, or other mammals 
such as river otter. Instead, cleanup levels for protection of these groups are derived, as set fo11h above, 
from RBCs. Human health RBCs are the most st1ingent and therefore the most important. It is EPA's 
long-standing policy that cleanup levels must be calculated to protect Lhe most sensitive receptors or 
populations . Regional tribal members and Asian and Pacific Islander populations are !mown to consume 
more fish and shellfish than other populations. The Muckleshoot T1ibe has a treaty-granted fishery in the 
LDW that is c~irrently l imited to salmon which live most of their lives in the open ocean. The 
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Suquamish Tribe's treaty-granted usual and accustomed fishing area is just north and west of the LDW 
and includes fish that use the LDW as part of their home range. There are no reliable studies establishing 
how much fish and shellfish is consumed from the LDW generally, and no reliable studies of 
Muckleshoot T1ibe consumption rates. Due to longstanding King County Department of Health 
advisories warning against consumption ofresident seafood from the LDW, any study of resident LDW 
fish and shellfish consumption would not be appropriate because it would likely be biased extremely 
low. 

Consequently, EPA selected a study of the Tulalip T1ibe's seafood consumption rate as a surrogate for 
the Muck:leshoot Tribe, because the Tulalip T1ibe fishes in a geographically similar area and is believed 
by EPA to have sufficiently similar overall seafood consumption patterns. A consumption rate of 97. 6 
grams/day of resident seafood Uust over 3.5 ounces) has been used for all LDW sediment cleanup 
decision making. Region 10 has at times in the past made assumptions that led it to believe SMS 
standards were more stringent than human seafood consumption-based RB Cs. Among these were 
assumptions that if a resident seafood species were unavailable, consumers of resident seafood would 
not substitute an equal amount of available resident species. Another was "fractioning" contaminant 
contributions to receptors within a water body among contributing sites or facilities. The SQS 
concentration for PCBs is 12 ppm total organic carbon nonnalized (ppm-OC). A protective resident 
LDW human seafood consumption rate based on this standard (and accepted calculations commonly 
based on food web modeling to cle1ive the relationship between sediment concentration and tissue 
concentration of affected seafood) would be less than 1 ounce per day. Such a consumption rate would 
not be protective of higher seafood consuming populations. · 

Another important consideration with regard to RB Cs as cleanup levels is that they are never set below 
background concentrations or practical quantitative limits (PQLs). Setting numerical cleanup levels 
below background is impractical due to recontamination to background concentrations. RBCs below 
PQLs, which define what can be measured, are similarly impractical. MTCA requires final cleanups for 
which RBCs are more stringent than background to achieve natural background as defined in MTCA 
(WAC l 73-340-700(6)(d), among other places, i.e., every media.cleanup section through the 700s). 
(Cleanups that use area or anthropogenic background as remediation levels are interim actions, WAC 
173-340-360(4)(d).) At completion of the proposed Jorgensen Forge sediment removal, the backfill 
cove1ing the remediated area will meet MTCA natural background (identified in EPA and Ecology 
approved LDW RI/PS deliverables as the Bold Survey (EPA 2008), or for metals, Ecology's 1994 Soil 
Background levels), or RBC based FMCLs for all hazardous constituents as established in the Plant 2 · 
Sediments Final Decision for RCRA Con-ective Action. 

Surface water (i.e., the water column) is also a medium of cancerµ in the LDW, and was for Plant 2 
corrective action to the following extent. Corrective action addresses releases of hazardous constituents 
in all media at or from a facility, and though the water column is part of the LDW Superfmid Site, once 
contamination in Plant 2 sediments and upland soil and groundwater have been controlled and are no 
longer moving into the LDW, exceedances of water quality standards in the LDW are a LDW-wide 
concern no longer affected by Pl ant 2. 

Ultimate PCB and other bioaccumulative contaminant levels in sediments and surface water for the 
entire LDW will be detennined ·at the end of the LDW CERCLA/MTCA process. EPA in conjunction 
with Ecology will consider all ongoing sources in making detenninations (which may include CERCLA 
ARAR waivers of portions of MTCA and some surface water quality crite1ia) , including inflowing 
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contaminants from the Green River system, aerial deposition residual lateral sources, and residual LDW 
bed loading. Recontamination in this regard will be addressed in the LDW CERCLA/MTCA process. 
Removal Action levels (RvAls) and backfill levels for final actions as set forth in Section V.4 (EE/CA) 
below, and explained in greater detail in the EE/CA, for this NTCRA, shall be fully consistent with Plant 
2 RCRA cleanup standards, and shall be met throughout the Jorgensen Forge EAA. 

2. Actual or potential contamination of drinking water supplies or sensitive ecosystems. 

The groundwater beneath the Facility is not potable due to marine tidal intrusion per salinity c1iteria in 
WAC 173-340-720(2). Drinking water standards are therefore not appropriate for this NTCRA. 
Regardless, groundwater was characte1ized as a potential surface water contamination source for this 
NTCRA. The migration pathway for discharge of groundwater is complete but concentrations of COCs 
have not been detected in groundwater exceeding the screening levels, with the exception of single 
anomalous detections of COCs in groundwater collected from single monitoring wells located in 
discrete areas of the RAB. 

The LDW is a sensitive eshtarinc ecosystem in which species of salmonids listed as endangered species 
live as juveniles, along with the full complement of wildlife typical of such systems in urban areas of the 
Pacific No11hwest. Estua1ine inte1iidal and near-shore subticlal ecosystems in the LDW provide 
important habitat for juvenile salmonid growth, physiological transition, and predator avoidance during 
their outmigration. The estuarine envirom11ent also provides refuge for various matine fish during larval 
stages and supp01is an array of preferred prey for all salmonicl life stages. The intertidal zone is located 
approximately between -4 ft and+ 13 ft MLL W, and the near-shore subtidal zone is just slightly deeper 
Lhan the intertidal zone. 

Within the inte1iidal areas, mudflats serve many ecosystem functions, including providing food and 
habitat for benthic invertebrates, fish , shorebirds, and aquatic mammals. A diverse assemblage of 
inve1tebrate species, including larvae, wonns, and crustaceans, can be found in these habitats, which 
typically consist of unconsolidated silts and clays and sand flats of unconsolidated sandy sediments. 
Mudflats containing gravel may support high densities of bivalve populations. 

Though limited in area, the features of the Jorgensen Forge EAA intertidal mudflat make the area 
suitable habitat for the organisms desctibed above and provide potentially important habitat for 
organisms within the juvenile sahnonid food web. 

3. High levels of hazardous substances or pollutants in soils largely at or near the surface that mav 
migrate (300.415(b)(2)(iv)). 

In general, principal tlu·eat wastes (PTW) are those source materials considered to be highly toxic or 
highly mobile which generally cannot be contained in a reliable manner and/or would present a 
signi_ficant risk to human health or the enviromnent should exposure occur. EPA believes that though 
certain source mate1ials are addressed best through treatment because of technical limitations to the 
long-term reliabilitY. of contaimnent technologies, or the serious consequences of exposure shou ld a 
release occur; these expectations also reflect the fact that other source materials can be either safely 
removed (as at this EAA) or safely contai11ed and tbat treatment for all waste will not be appropriate or 
necessary to ensure protection of human health and the envi..ro1m1ent. 
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While isolated sediment samples have PCBs and metals detected above levels that might constitute a 
p1incipal tbreat, these were generally not collocated and it was not detennined that there was an 
identifiable area that posed a p1incipal threat. Sufficient infonnation was not available for other 
contaminants to identify the presence of a PTW. In any case, the proposed action would not leave any 
PCBs in the subsurface above 12 ppm OC-nonnalized, far below any PTW threshold. 

4. \Veather conditions that may cause hazardous substances or pollutants or contaminants to 
migrate or be released. 

Contaminants found in the off-shore sediments could migrate or be released in the event of a severe 
flood and/or significant damage to the up1iver Howard Hansen Dam. Presently, surface water from 
average and above average precipitation events would not impact this NTCRA. The 24-inch stonn drain 
line which could have conveyed significant contamination into the EAA is no longer a concern due to its 
removal in March 2011 desc1ibed above. 

5. The availabilitv of other appropriate federal or state response mechanisms to respond to the 
release (300.415(b)(2)(vii)). 

No other federal or state response mechanisms are available. It is fully anticipated that Jorgensen will 
perfonn the work with EPA oversight pursuant to an EPA administrative order. Other than CERCLA, 
there are no known other approp1iate federal or state response mechanisms capable of providing the 
appropriate resources in the prompt manner needed to address the potential human health and ecological 
risks associated with the Jorgensen Forge EAA. 

IV. ENDANGERMENT DETERIVIINATION 

Actual or threatened releases of hazardous substances from this site, if not addressed by implementing 
the response action selected in this Action Memorandum, may present an imminent and substantial 
endangem1ent to public health, or welfare, or the environment. 

V. PROPOSED ACTIONS AND ESTIMATED COSTS 

A. Proposed Actions 

R v ALs are based on the objective of protecting human health and the environment for exposure 
p athways present tbrnughout the Jorgensen Forge EAA, i.e., sediments and bank. The overall objective 
h as been divided into removal action objectives (RAOs), which are: 

Sediment 

• Human health - seafood consumption. Reduce human health 1isks associated with the 
consumption of r~sident LDvV fish and shellfish to protective levels. This RAO is expected to be 
consistent with the RAO for future remedial actions in the LDW. 

+ Human health - direct contact. Reduce human health risks associated with exposure to COCs 
through direct contact with sediments and incidental sediment ingestion by reducing sediment 
concentrations of COCs to protective levels. This RAO is expected to be consistent with the 
RAO for future remedial actions in the LDW. 
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• Ecological health - benthic. Reduce toxicity to benthic invertebrates by reducing sediment 
concentrations of COCs to comply with the SMS. 

• Ecological health - seafood consumption. Reduce risks to crabs, fish, birds and mammals from 
exposure to COCs by reducing sediment and surface water concentrations of COCs to protective 
levels. 

Groundwater 

• Groundwater and Sediment protection. Reduce migration of contaminants in groundwater to 
sediments to reduce risk to human health and the environment. 

The removal action will meet th ese RA Os, with the exception of the RAO for human seafood 
consumption over the long tenn. The RBCs necessary to protect unlimited human seafood consumption 
are very stiingent. The goal for the LOW as a whole is to get as close to the111 as practicable. Achieving 
them may be impossible as they are more shingent than background concentrations, including natural 
background as defined by MTCA (see Section IIJ. l above). However, this sediment removal will 
remove all contaminant concentrations over its aerial extent and will replace them with clean fill 
material meeting the backfill levels for final actions. Upon completion therefore, these fonnerly 
contaminated sediments will meet all cleanup goals and levels until they are recontaminated, to however 
marginal a degree, by sunounchng LDW concentrations, and LOW sources generally. These later post
NTCRA levels will be addressed by the LDW Record of Decision in a manner consistent with the rest of 
the LDvV since the Jorgensen Forge EAA will remain part of the LDW Site after this NTCRA is 
completed. It is impo1t ant to emphasize that protective levels of some COCs, patticularly PCBs, are well 
below background concentrations, so it will be not be possible, based on everything we know at this 
time, over the long term, to completely eliminate any unacceptable risk from this pathway without 
limiting fish consumption to some degree. 

Through an evaluation of effectiveness, implementability and costs, the proposed action (Alternative 2 
in the EE/CA) was selected as the proposed removal action. The selection of this alternative was not 
revised in response to public co1mnent. 

1. Proposed action description 

Through an evaluation of effectiveness, implementability a·nd costs, the ptoposed action (Altern·ativeA 
in the EE/CA) was selected as the proposed removal action. The selection of this alternative was not 
revised in response to public comment. 

The proposed action consists of excavation of the bank and sediments within the EAA exceeding 
removal action levels (RvALs); backfill of material that meets RB Cs to protect finfish and shellfish 
consumers; stonn water management; and long-tenn sediment and groundwater monitoring to determine 
that the removal objectives are achieved within the approximately 1.6 acre Jorgensen Forge EAA 
(Figure 2). The actions include: 

• Removal of contaminated sediment and soil with disposal at an off-site commercial disposal 
facility, fo llowed by backfilling with clean material, as detailed below: 
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- Dredge approximately 21,000 cubic yards ( cy) of contaminated sediment, bank soil, and 
other debris from EAA (Figure 2). This variable depth dredging (2-10+ feet) will remove 
all sediments with contaminant concentrations higher than the RvALs for all COCs. 
Clean backfill material (16,200 cy) that meet RB Cs ( consistent with Boeing Plant 2 
TMCLs) will be placed in the clean dredged prism and be re-contoured to original 
contours, as approp1iate. 

- Prior to backfilling, collect confo111ation samples on newly exposed surfaces to 
document the nature of the material beneath the backfilled area. In the sediments 
dredging will continue until the R v ALs are reached. 

- Dispose of dredged mate1ial in an off-site Jandfill that meets all state and federal 
requirements for disposal of such mate.rials. 

- Install or construct supporting facilities, staging areas, drainage and erosion controls, 
and effective decontamination facilities prior to initiation of the NTCRA. 

• Water Control Systems. 

- Baseline groundwater monito1ing, during and after removal action, is required to 
demonstrate that the bank action adequately removed contaminants which caused 
groundwater to exceed RvALs. If groundwater exceedances persist, additional measures 
will be evaluated. 

- Dewatering of sediments must be monitored to ensure contaminants are not re
introduced into the water column dming removal activities. 

- Storn1 water must be monitored to ensure any water released to the LD\.V will not result 
in recontamination of sediments or harmful exposures to benthic organisms. . 

• Institutional controls. The Washington State Depaiiment of Health has issued a fish consumption 
advisory for the LDW. Further fish consumption advisories, public education programs and/or 
limitations with respect to the Jorgensen Forge EAA will be re-evaluated in the LDW-wide 
remedial decision making process. 

•· Perfonnance oflong-tenn monitoring and reporting. Long-term monitoring and reporting is 
required to measure initial efficacy and recontamination. A Long-Tern1 Monitoring and 
Repo1iing Plan must be developed to specify monito1ing activities, including :frequencies and 
protocols. Recontamination from other than Jorgensen Forge sources will be addressed as part of 
the future long-tenn monitoring plan for the LDW. 

2. Contribution to remedial performance 

The Jorgensen Forge EAA NTCRA will remove all contaminated sediments and sources to those 
sediments above RvALs and replacing them with backfill that meets the backfill levels for final actions 
as previously stated, within the Jorgensen Forge EAA, a delineated PCB sediment hot spot from the 
LDW RI. They will thereby eliminate in the short tenn, and reduce over the long tenn, exposures to 
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Jorgensen Forge receptors while fully complementing and contributing to the long-term remediation of 
tbe LDW Site pursuant to CERCLA and the NCP. 

3. Description of alternative technologies 

Candidate technologies for sediment remediation were identified and screened p1ior to developing 
alternatives for further engineering analysis, and then fu1ther refined to a prefen-ed alternative in EE/CA. 
General categories of removal action technologies considered at the screening stage included: no action, 
institutional controls, monitored natural recovery and enhanced natural recovery (MNR/ENR), 
containment, in-situ treatment, removal and treatment, and removal and disposal. Each of these 
candidate technologies were evaluated based on effectiveness, implementability, and cost. All 
technologies except pattial contaminant removal/ capping and disposal, as well as full removal and 
disposal (along with no action for comparative purposes only) were eliminated at the screening stage 
from further consideration due to lack of sufficient projected efficacy, low expected teclmical feasibility, 
and/or excessive comparative cost ineffectiveness, i .e., technologies that were not cost-effective relative 
to other equally-protective options were also not retained. 

4. Engineering Evaluation/Cost Analysis (EE/CA) 

The final EE/CA will be approved within 30 days of the issuance of this document once public 
comments are incorporated and addressed. A 30-day public conm1ent period was held from June 01, 
2011 through June 30, 2011, during which 2 comments were received and co1mnents were recorded by a 
cornt reporter at the June 16, 2011, public meeting. The EE/CA Responsiveness Sunm1ary is Attachment 
A. Other supporting documentation is found in the project administrative record. 

The four active alternatives carried through the EE/CA, along with the no action alternative, differed 
principally in the amount of sediment contamination left in the EAA upon completion of the NTCRA. 
The selected remedy removes all contaminated sediment in the EAA above RvALs, and replaces it with 
clean backfilling material. This will allow all cleanup goals and levels for sediments however stringent, 
to be met over the ae1ial extent of the sediment action for the very sho1t term, before any 
recontamination from surrounding concentrations or sources occurs. However, the sediment RvALs 
listed below ai-e limited, e.g. , for PCBs, to the SQS of the SMS nume1ical standards (for protection of 
bcnthic invertebrates) because: 1) the rate at which PCB levels could 1ise above the very st1ingent RBC 
or background levels is unknown but some recontamination is all but certain to occur; 2) these 
recontamination levels are not in any case projected to rise above SQS concentrations; and 3) the 
Jorgensen Forge EAA will remain part of the LDW Site subject to its remedial action decisions with 
regard to whatever contaminant levels may reoccur. 

The rejected active alternatives removed substantially less contaminated sediment and contained all 
remaining contaminated sediments under an engineered cap (of varying sizes) . When consideration of 
the cost of the fourth alternative that removes and disposes of al l EAA contaminated sediments above 

RvALs was compared to the cost ofremoving fewer sediments and designing, building, monitoring, 
maintaining and assu1ing an engi11eered cap, the difference amounted to an approximately 7 percent cost 
increment. The selection of this action was readily apparent and fully concuJTed on by the State and the 
Tribe. This action was also enthusiastically supported by the conununity as well (see Responsiveness 
Summary, Attaclm1ent A) . 
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RvALs selected in the EE/CA are as follows: 

Jorgensen Forge EAA Sediment RvALs and RBCs (for backfill material) 

All concentrations in mg/kg (ppm) 

Backfill Levels 
Constituent SQS/RvALs RBC1 Background (S / 8)2 £.Q! for Final Actions 

PCBs3 12 ppm OC 0.00006 0.03 0.03 

Cadmium 5.1 4 0.77/0.9 na <5 .1 

Lead 450 250 24/21.6 na 250 

Chrom.ium4 260 1.2 none/67.6 na 67.6 

Copper 390 80 36/49.9 na 49.9 

Mercuri 0.41 1.5 0.07/0.2 na <0.41 

Silver 6.1 170 none/0.3 na <6.1 

Zinc 410 1,400 85/94.6 na <410 

Arsenic 51 20 20/13.6 na 13.6 

I - These RB Cs (for purposes of comparison) are from the Boeing Plant 2 Target Media Cleanup 
Level Technical Memorandum (Boeing, 2011) 

2 - Background values are from the Ecology State-Wide Natural Background for Metals in Soil 
("Soil Background") (October 1994), the "S" column, or from the OSV Bold Study ("Bold 
Background"), (EPA, 2008) identified in the "B" column 

3- SQS values are based on parts per million total organic carbon, whereas the backfill levels for 
final actions PCB values are based on total PCBs without organic carbon normalization. 

4 - The Chromium SQS and RBC values are based on hexavalent chromium, whereas the 
background are based on tri-valient chromium. This distinction is discussed in depth in the 
explanation of selection text for chromium. 

5 - Mercmy values are based on elemental mercury 

5. Applicable or relevant and appropriate requirements (ARARs) 

SMS numerical standards wilJ be fully complied with. P1imary federal ARARs include the Clean Water 
Act (CWA), particularly Sections 303-304 and 404. P1imary State ARARs include MTCA, the SMS and 
state water quality standards . Some Federal/State water quality criteria/standards for some contaminants 
and some pmiions ofMTCA (over the long tern1 as desc1ibed above) may not be met through this 
action. 

Aquatic organisms, including seafood, in water body sites like the LDW (including all its EAAs) are 
exposed to COCs in the water column, which is part of the areal extent of contamination from releases at 
or from the site. Many federal water quality crite1ia and/or state standards are calculated to protect such 
organisms, either directly as ecologically-based c1ite1ia, or to protect human seafood consumers ( other 
water quality criteria or standards are based on drinking water exposures which are not relevant to the 
LDW, a mmine estuary). Water quality is improved by removing sources of COCs to the water by 
actions like the sediment action selected in this Action Memorandum. Improvement in water quality in 
localized areas following source removal can be dramatic. 
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The actions selected in this Action Memoranclwn will improve water quality in the LOW to an unknown 
degree, likely most demonstrably within the EAA and areas in its immediate proximity. Monitoring 
water quality with the legal standards as the goal to the extent practicable is fully consistent with 
CERCLA and the NCP, especially since this NTCRA constitutes "early action'' that would otherwise be 
taken later as remedial action. This temporal distinction provides no basis for an alternate standard 
regarding promulgated requirements, since the only distinguishing legal feature of the early action 
standard is that it is merely to the extent practicable. Early actions and subsequent remedial actions at an 
NFL site should have the same goals and standards before theni. Having such consistency does not 
prolong, extend, alter or harm the early action or subsequent remedial action, To the extent that water 
quality criteria or standards or any other ARARs, including portions of MTCA, prove unachievable at 
the LDW Site, ·including its EAAs, they may be subject to waiver pursuant to Section 121(d)(4) of 
CERCLA p1ior to completion of LDW remedial action. 

Sediment removal standards (RvALs) have been developed based p1imarily on the SMS in a manner 
consistent with many CERCLA removal and remedial actions in Washington over at least the last 
decade. The SMS are paii of MTCA (when they are employed to address contaminated sediments at 
CERCLA or MTCA sites and pres.cribe numerical criteria for the protection of benthic invertebrate 
organisms), and may function independently for other applications, In-water dredging and filling shall 
comply with regulation pursuant to Section 404 of the CW A. 

EPA will prepare a Biological Assessment that evaluates the potential effects on threatened and 
endangered species from this NTCRA, along with an evaluation of Essential Fish Habitat (EFH), and 
will consult with the National Marine Fisheries Service (NMFS) and U.S. Fish and Wilcllife Service 
(FWS) (together, the "Services") and obtain a Biological Opinion prior to NTCRA implementation, 
particularly with respect to the taking of listed fish (NMFS has jurisdiction over commercial fisheries 
and FWS has jw-isdiction over sport fisheries; salmon among other species are both commercial and 
sport species) . 

Off-site activities will comply with all applicable local, state, and federal laws, including the Off-Site 
Disposal Rule ( 40 CFR 300.440). 

6. Project schedule 

The project schedule for is· anticipated to be set forth in the anticipated enforcement order on consent 
(Statement of Work) issued to Jorgensen for this NTCRA. The construction phase of this proje.ct is 
currently scheduled for September 2012 through December 2013. 

B. Estimated Costs 

The projected costs to implement tbis NTCRA are estimated at $7.09 million (see Section 7.3 of the 
EE/CA). 

EPA estimated costs per this Action Memorandum are anticipated only for costs associated with 
oversight of work perfo1111ed by the PRPs. This work includes, but is not limited to, review and 
comments on required deliverables, fi eld oversight of work and other EPA responsibilities with respect 
to implementation of this removal action. If EPA were to undertake implementation of the work 
described in this Action Memorandum with its own resources, an Action Memorandum Amendment 

20 



and cost Ceiling Increase would be required. Oversight funds will be recovered jointly from the 
Jorgensen Forge Corporation and Earle M. Jorgensen, Inc. 

VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED OR 
NOT TAKEN 

If the proposed removal action should be delayed or not taken, hazardous substances will remain as 
potential human health and ecological tlrreats, and hazardous substances will remain a continuing source 
of solid and dissolved-phase contaminants to the environment until the remedial action for LDW is 
selected and implemented. 

VII. OUTSTANDING POLICY ISSUES 

There are no outstanding policy issues at this site. 

VIII. COMMUNITY RELATIONS 

Throughout the development of the EE/CA, and the development of the completed LDW RI and 
ongoing FS, EPA has provided access to any and all interested persons to all draft and final submissions 
under the Jorgensen Forge EE/CA and LDW RI/FS Orders on Consent, on one or more sponsored 
websites, and has held regular b1iefings with stakeholders at numerous key points in tl1e process. EPA 
also consulted with the community, fo1mally and infom1ally, with and without the Duwamish River 
Cleanup Coalition (DRCC), EPA's Technical Advisory Group (TAG) for the LDW site. 

The EE/CA was available for public review and comment from June 1 through June 30, 2011. Notice of 
this comment period was published in the West Seattle Herald, South Seattle Beacon and High line Times 
at the start of the 30-day public comment period. Notice of the comment period, public meeting, and a 
smmnary of the proposed EE/CA alternatives were described in a Jorgensen Forge Fact Sheet (May 
2011) and mailed to addresses in the zip codes in South Park and neighboring Georgetown. Fact sheets 
in Spanish were also distiibuted. Announcements were placed on EPA's website, the EPA web calendar, 
the City of Seattle Neighborhoods web calendars, and on the South Park, West Seattle, and Georgetown 
blogs and listservs. 

EPA provided infonnation about the comment period, public meeting, and EE/CA at several conu1mnity 
events and neighborhood meetings, p1imaiily at the South Park ai1d Georgetown Neighborhood 
Association monthly meetings from January through May. Fliers am10uncing the public meeting in 
English and Spanish were distributed in the immediate Jorgensen Forge neighborhood. 

Public outreach was also perfo1111ed by DRCC-TAG. EPA included DRCC-TAG's public meeting flier 
in English and Spanish in EPA's Jorgensen Forge Fact Sheet mailing. EPA held a public meeting in the 
South Park neighborhood on June 16, 2011, attended by approximately 50 people. Public comments 
were recorded by a comi reporter. EPA also received 4 comment letters and comment forms during the 
public comment pe1iod, and 4 individuals provided spoken comment at the public meeting. Responses to 
all significant comments are provided in the Responsiveness Su1mnary ( Attachment A). 

An Administi·ative Record was prepared for this action and notice of availability of that record was 
published in the above-referenced newspapers and the Superfund Fact Sheet. The Administrative Record 
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was available at EPA, and copies of key documents were made available at the South Park Library 
which is an infonnation repository, at the Region 10 EPA HQ Library, and on the EPA Region 10 
Jorgensen Forge website and via CD-ROM. 

IX. ENFORCEMENT 

It is anticipated that this removal action will be implemented by Jorgensen pursuant to an enforcement 
Order on Consent. If a consent order were to prove unachievable for any reason, EPA would likely issue 
a unilateral order. Alternatively, EPA could include this action as pa11 of the LDW ROD if action has 
not been taken by that time. In any case the LDW ROD will acknowledge this EAA when that ROD 
issued, and the EAA will remain a part of the LDW Site. 

X. RECOMMENDATION 

This decision document sets forth the selected removal action for the Jorgensen Forge EAA of the LDW 
Superfund Site, Tukwila, King County, Washington, that has been developed in accordance with 
CERCLA, and is consistent with the NCP. This decision is based on the administrative record for the 
EAA and the Site. 

Conditions at the EAA meet the NCP 40 C.F.R. § 300.415(b) c1iteiia for a removal action and I 
recommend your approval of the proposed removal action. The proposed removal action is expected to 
be conducted by the PRPs with oversight by EPA. 

IX. APPROVAL/DISAPPROVAL 

APPROVAL: 

~ -------- ----~,- ---
4~ 

Office of Air, Waste and Toxics 

DISAPPROVAL: 

Richard Albright, Director 
Office of Air Waste and Toxics 

C f· 
3fJ c)~~ .2ol \ 
Date 

Date 
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FIGURES 

1. Site Location Map 

2. Jorgensen Forge facility and RAB 

ATTACHMENT 

1. Responsiveness Summary (Response to Comments) 
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ATTACHMENT A 

RESPONSE TO COMMENTS 

Below are the comments received by the EPA during the public comment period on the Engineering 
Evaluation/Cost Analysis for the Jorgensen Forge Early Action Area. Included with each cmmnent is 
EPA's response. The comments are divided into two categories - summary comments and specific 
comments. Summary conunents represent those similar comments received by multiple entities where 
multiple parties provided the same input. Specific comments are those EPA believes should be 
addressed individual1y. 

SUMMARY COMMENTS 

COMMENT 1: Paraphrase "We.suppo1t the selection of Alternative 4 for the Jorgensen Forge sediment 
removal action". Duwarnish River Cleanui) Coalition, the Muckleshoot Indian Tribe, People for Puget 
Sound, Jesse Moore, Georgetown, Jordan Menez, South Park, BJ Cummings, Seattle, M.C. Halvorsen. 

EPA RESPONSE: Comment noted. . . 

COMMENT 2: Paraphrase "We/I are concerned with the possibility of suspended sediments moving 
around and contaminating other areas of the waterway duri1ig the remediation". The Duwamish River 
Cleanup Coalition, the Muckleshoot Indian Tri.be, BJ Cummings, Seattle . . 

EPA RESPONSE: EPA recognizes the possibility suspended sediment migration and will require 
aggressive monitoring before, dming, and after constrnction, coupled with best management practices 
and cutting edge technologies to ensure minimal impact to sediments outside of the Jorgensen Forge 
boundaries. 

COMMENT 3: Paraphrase "Source control for the entire Duwainish and Green River must be 
completed to ensure that remedies downstream are not recontaminated." The Duwamish River Cleanup 
Coalition, the Muckleshoot Indian Tribe, BJ Cummings, Seattle. 

EPA RESPONSE: Source control for the Duwamish and Green River is being perfonnecl by the 
Washington State Department of Ecology as the lead agency. 

COMMENT 4: Paraphrase "The teclmologies to be used in the cleanup must be better identified and 
explained to the public in more detail to ensure it is the best available technology. This information 
should be part of the Engineering Evaluation/ Cost Analysis ("EE/CA")". The Duwarnish River Cleanup 
Coalition, the Muckleshoot Indian T1ibe, BJ Cummings, Seattle. 

EPA RESPONSE: EPA agrees that more specificity regarding the tecbnologies to be used will better 
facilitate public understanding. To that end, a new section was added to the EE/CA and a presentation 
by Jorgensen Forge and Boeing was provided to the stakeholders. 
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SPECIFIC COMMENTS 

COMMENT 1 

"Hello, 

As an interested paity studying the Duwamish River Cleanup from the perspective of a landscape 
architecture student, I hope to see the Jorgenson Forge cleanup have stringent cleanup standards that 
have the smalles t footprint possible. I think that the plan should incorporate options for locally dealing 
with contamination as much as possible, rather than sending it to another site in Central Washington, 
and think about future land uses while cleanup is beginning, to get the most out of taxpayer and 
responsible paity dollars. Thm1k you for your time and consideration. 

Best, 

J orclan Monez" 

EPA RESPONSE: Thank you for your comment. Due to the variety of contaminants present in the 
sediments to be dredged, including PCBs, local disposal is not an option. PCBs at these levels can only 
be placed in an approved landfill or incinerated. lricineration is not practicable since the nearest facility 
that can thennally treat PCBs is located in Utah. The treated materials would not be able to be reused at 
the Facility clue to physical limitations. EPA believes disposal in an approved landfill will result in an 
equally protective cleanup at a reduced cost. 

COMMENT2 

Email : 
Subject: Duwamish River Superfond Site: Jorgensen Forge 
6/29/2011 

Shawn Blocker 
US EPA Region 10 

I believe that the way that Seattle manages the places where our waters and shores meet is tied to our 
City's future, the health of its habitants and the long term strength of its economy -- and that clean water 
and a healthy environment will be the two most impo1tant factors in determining long term livability and 
economic stability for our area and our nation. 

The EP A's Jorgensen Forge Clean Up Alternative 4 appears to be the best alternative for achieving the 
goal of protecting life in the 1iver and citizens fishing for food there -- I support it. 

Care should be taken to evaluate tbe Jorgensen site and a11 future sites m:ouncl the Duwamish to ensure 
that the best possible available technology for sediment removal and related work is used in order to 

minimize health impacts on the surrounding community clming clean-up. 
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Protecting the investment we are making in cleaning the Duwamish River is essential. Cooperation at all 
levels of government is needed here. Upriver pollution sources, continuing as they are, will likely 
damage the people's investment in clean-up. A system of reduction, control and monitoring of pollutants 
entering the lower Duwamish from upstream must be included in the River-wide clean-up plan if long 
tenn success is our goal. 

Thank you for all your work on our behalf, 

Jesse Moore 

Georgetown, Seattle 

EPA RESPONSE: Conunent noted the Washington State Department of Ecology is the lead agency for 
source control. Coordination between EPA and other interested parties and government entities wi II 
continue in the future .. 

COMMENT3 

Paraphrase: "will there be air monitoring during the constluction and will there be a notice to mariners 
to ensure the safety of ship traffic during the .removal action?." 

Bill Owens, South Park Resident 

EPA RESPONSF..: The answer is "yes" to both. A full description of the air monitoring program will be 
included in the NTCRA vVork Plan (the next formal submittal by Joi"gensen) to be issued in the winter of 
2011 or sp1ing of 2012 and will be available for public review. 

COMlVIENT 4 

"The JP EE/CA lacks an executive sUimnary. Executive Smmnaries are recommended in EPA's Fact 
sheet entitled "Conducting Non-Time-C1itical Removal Actions under CERCLA (EP A/540/F-94/009)" 
because they provide a general overview of the contents of the EE/CA and makes the EE/CA more 
accessible for the public to review. The public and Environmental Justice communities are put at a 
disadvantage in reviewing the Draft EE/CA because of the absence of an Executive Summary. 
DRCC/TAG requests that an Executive Summary be prepared for the final JF EE/CA, and that all other 
Lower Duwamish Waterway Early Action and riverwide cleanup documents include an Executive 
Summary." · 

Duwamish River Cleanup Coalition 

EPA RESPONSE: Co1mnent noted. Though executive summaries are recommended, they are nol 
required and were not part of the Statement of Work for this Order, and therefore will not be included in 
U1is instance. Extensive community involvement was perfonned p1ior to the issuance of the EE/CA, with 
EPA presenting summaries of the proposals to community groups in Georgetown and South Park. 

COMMENTS 
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"Institutional controls (I Cs) are inadequately addressed in the EE/CA. Fishing advisories alone are not 
sufficient as institutional controls to protect human health cluri ng this early action. The Duwamish River 
fishing populations are environmental justice communities, comprised of t1ibal, low income/ homeless, 
and immigrant communities who rely on the 1iver both for subsistence and maintaining fishing-related 
family and cultural traditions. The JF EE/CA needs to incorporate, at a minimum, ICs comparable to 
those being developed for the larger LDW Superfund Site, as reflected in EPA's, DRCC/TAG's, and the 
Muckleshoot and Suquamish Tribe's comments on LDWG's Draft FS. EP A's IC Guidance document 
(November 2010) recommends that an Institutional Control Implementation and Assurance Plan 
(IClAP) be developed as early as possible for both early action cleanups and site-wide cleanup plans. 
DRCC/T AG suppmis this recommendation and requests that an ICIAP be developed, with public 
review, for JF, as well as for T-11 7 and Boeing Plant 2." 

Duwamish River Cleanup Coalition 

EPA RESPONSE: EPA agrees that Fish adviso1ies alone are not sufficient as the sole institutional 
control. Specific institutional controls will be contained in the NTCRA Work Plan which will be 
available for stakeholder review. An Institutional Control Implementation and Assurnnce Plan (ICIAP) 
was be prepared as part of the NTCRA Work Plan. Future !C's may be applied as pa1t of the larger 
LDW Superfuncl Site. 

COMMENT6 

"NPDES permits often exceed water quality standards (WQS); JF's NPDES pennits are no exception. 
We are pleased to hear that JF has agreed to install technology onsite to assist with the attainment of 
WQS for the Superfuncl Site. JF's NPDES discharge per:mit should be revised immediately to reflect this 
new requirement''. 

Duwarnish River Cleanup Coalition 

EPA RESPONSE: EPA understands that The Washington State Department of Ecology is currently 
revising the pennit. 

COMMENT7 

"The remedial design should specify that the clean backfill will be "ce1tified PCB-free," have metals 
concentrations less than or equal to natural background concentrations. The protectiveness of the 
selected corrective action is largely clue to the clean backfill replacing the excavated sediments. This 
specification for the backfill is also important for detecting any recontamination of the sediments 
onsite." 

Duwamish River Cleanup Coalition 

EPA RESPONSE: As stated in the EE/CA, PCB concentrations in the backfiI1111ate1ial will not exceed 
the natural background value of 0.002 parts per million of PCBs. Metals concentrations will not exceed 

the 1isk based calculations contained in the Boeing Plant 2 Target Media Cleanup Level Technical 
Memorandum (Boeing 2010) or the natural background values, whichever is Jess restrictive. 
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COMMENTS 

"Approp1iate consideration should be given to the selection of a disposal facility for contaminated soil 
and dredge spoils to ensure that the contamination is not transfened from one community to another. 
Local options for disposal and treatment need to be considered and publicly reviewed in order to prevent 
or minimize the transference of contaminated materials to another location". 

Duwamish River Cleanup Coalition 

EPA RESPONSE: See response to specific comment #1. 
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et al. 2007). 
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Appendix E: 

Access Lo J orgcn en Forge Company Property 

To comply with Jorgensen's contracts with rhe U.S. Navy, FS. Navy !->uppliers and other 
defen e-related firms: 

1. All visiLors must be authorized to enter the Jorgensen Forge facility and mu t check in with 
security per~onnel al the main gate. The main gale is normaJJy staffc<.l 24 hours a day, 365 days 
per year. To arrange access under normal circumstances, contact Environmental Director John 
Gross at (206) 965-1352 or hjs designee. ff necc sary. in emergency circumstances, access after 
normal working hours of 7am to 4pm, on weekends or holidays can be arranged with reasonable 
advance notice or by contacting (206) 762-1100 extension 269, which i-. a 2-J.-hour acces line 
staffed by personnel with authority lo grant access to EPA in such circumstances. 

" Non-U.S. Citizen · mu t be escorted at all times. 

3. All visitor must obtain Visitor Badge from security per onnel at the main gate. 

-+. Upon acces~, all visitors must obtain a safety briefing. 

5. During access. all visitor · must wear appropriate safety eguipmenL. 
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